RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT & COST REVIEW

CONTRACT No. 957659
EP-S1-06-03 conTracToR  Nobis Englneerlng, lnc.
TO No. 011- RSBD-B51Q Tonamve Milwaukee Solvay Coke and Gas
RI/FS OS
INV #

REPORTING PERIOD October 27, 2007 to
November 30, 2007

A014

toro Denise C. Boone

DUE DATE December 30, 2007

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana King, Contracts Management Section (HBS) on or
before the-due date shown. You may retain the attachments for your files. Thank you.

YES NO N/A

LOE charged is appropriate for work accomplished Y

Labor mix is appropriate

Approved Work Plan Budget

Hours charged by labor category are within the

ODC (é.g., reproduction, telephone, mail, courier, etc.) Y

Computer charges

Travel

Equipment

Level of team subcontractor effort charged is
commensurate with progress

Pool/Non-Team subcontractor (e.g., drillers, analytical
Iaboratories, etc.) costs are reasonable and
appropriate

NON-TEAM SUBCONTRACTOR(S):

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **

~~

US EPA RECORDS CENTER REGION 5
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RAC2 Monthly Invoice Review Checklist

- CONTRACTOR PERFORMANCE EVALUATION

RATING

CRITERIA

OUTSTANDING

EXCELLENT

GOOD FAIR

POOR

UNSATISFACTORY

5

4

0

QUALITY OF

SERVICE/PRODUCT

COST CONTROL

TIMELINESS OF
PERFORMANCE

BUSINESS
RELATIONS

<| <|=<| <

DETERMINATION:

YY Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work performed.

—_—_—

documentation).

Additional supporting data was requested/received from the contractor and
adequately supports payment of the invoice amount. (Attach copy of

Costs are recommended for suspension since they cannot be verified. See comments
provided below.

ADDITIONAL COMMENTS:
eﬁenzlre G. »Eoone 1 2/20/2007
EPA Task Order Project Officer . Date

EPA Contract PO Use Only

Reviewing Contractor
PO Initials

Date Reviewed




MONTHLY PROGRESS REPORT
, | EPA CONTRACT NO. EP-S1-06-03
‘ TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: RI/FS OVERSIGHT

Technical Progress (October 27, 2007 — November 30, 2007)

Progress for Month

e Task 01 — Prepared and electronically submitted the October 2007 Monthly Progress
Report and Invoice to EPA on 11/15/07.

o Task 01 — Performed routine communication with EPA TOPO and Team Subcontractor
Weston Solutions’ Technical Lead regarding overall Task Order and planned RI/FS
Oversight activities.

e Task 01 — Continued with technical review of various PRP submittals including the
Remedial Investigation/Feasibility Study Work Plan (RETEC, September 2007), Quality
Assurance Project Plan (RETEC, September 2007), and Quality Management Plan
(RETEC, September 2007).

Botenﬁal Issues/Problems

a9

' ,g‘“ ¢ No potential issues or problems were identified during this reporting period.
Corrective Actions |

* No corrective actions were required during this reporting period.
Analytical Summary (Non-CLP)

¢ No analytical activities occurred during this reporting period.

Cost/Schedule

o The total Level of Effort (LOE) invoiced this reporting period isji technical hours and
$12,348.62, which represents a cumulative total of [JiSSas LOE and $34,262.61. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

¢ Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for both Nobis and any Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number A014 November 2007



o Report 3 includes an expenditure limit at the task level. The expenditure limit
established by EPA in the initial Task Order was distributed among each task.

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number A012 September 2007



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03

SSID: B51Q

State: Wisconsin

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 10/27/2007
Reporting Period To: 11/30/2007

Invoice Date: 12/20/2007

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Performance Based: N

Invoice Number: A014

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours | Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR, Nobis Engineering i non-responsive
Labor non-responsive non-responsive
REEIUCE SN 00 IAIRRERRRRNS 09090 ARIRIRIRERREEE 0 SRR
: Program Manager Total 750.29 6,541.84 10,495.18
el Janet e iiiieiiciiiciiiieiieieeneeeeee-.... . NN _ NN .|
Finance Manager Total 58.51 291.71 2,340.00
Rathburn, Brenda i D .. _ . . DN .. ... N ]
Cost Reporter Total 160.62 3,300.44 5,350.00
SUBTOTAL, Labor 969.42 12,926.05 82,109.70
Other Direct Costs
Mail/Courier/Freight 0.53 7.61 173.00
Other 3.84 3.84
SUBTOTAL, Other Direct Costs 4.37 101.29 1,327.79
TOTAL, Nobis Engineering COSTS 973.79 13,027.34 83,437.49
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01

Work Area: RI/FS Oversight
Action ID: BD
Operable Unit: 00
TO Type: Term
Type Work:

. Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 10/27/2007
Reporting Period To: 11/30/2007

Invoice Date: 12/20/2007
Invoice Number: A014

Invoice Purpose: Monthly Progress

Task Category: Profect planning and support

Task Title: Proj. Planning & Support

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours | Dollars
TEAM SUB CONTRACTOR, Weston Solutions non-responsivel non-responsive|
Labor
Balla, Tonya C
MenlJr Richard e . DR DN ... . N |
Engineer Sr Total 4,964.79 11,744.86 30,000.13
U DENIIIIIIURREE 09090 (RLRIIDIIRRRRRNNN 0 DURRRRRR
Geologist Sr Total 6,410.04 8,367.84 7,834.94
SUBTOTAL, Labor 11,374.83 21,016.87 41,839.33
TOTAL, Weston Solutions COSTS 11,374.83 21,235.27 43,702.51
SUBTOTALS FOR TAS E AND TEAM SUBS)
dget
Name Job Category Hours Dollars Dollars Dollars
SUBTOTAL, LABOR 12,344.25 33,942.92 123,949.03
SUBTOTAL, OTHER DIRECT COSTS 4.37 319.69 3,190.97
SUBTOTAL, SUBPOOL . 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 12,348.62 34,262.61 127,140.00

Page 2 of 3




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

TOTALS FOR TASK ORDER 011 (ALL TASKS)

Current Cumulative Approved Budget.
Name Job Category Hours | Dollars Hours Dollars Hours I Dollars
i . ' non-responsive
TOTAL LABOR , non-responsive PR YWPT BN 33904292 135,960.99
TOTAL OTHER DIRECT COSTS 4.37 319.69 28,927.01
TOTAL SUBPOOL 0.00 0.00 0.00
TOTAL SUBPOOL FEE 0.00 0.00 0.00
TOTAL TASK ORDER 011 COSTS 12,348.62 34,262.61 164,888.00
Average Hourly Rate 163.50 152.55 131.81
Expenditure Limit Hours/Dollars 164,888.00
Expenditure Limit Other Direct Costs 0.00
Expenditure Limit Subpool (Fee Included) 0.00
Total Expenditure Limit 164,888.00
Approved Budget*Hours/Dollars 135,960.99
Approved Budget Other Direct Costs 28,927.01
Approved Budget Subpool (Fee Included) 0.00
Total Approved Budget 164,888.00

Page 3 of 3




REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Work Area Code: RIFS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term
Type Work:
Task Order Status: On-going
Performanced Based: N

Contract Period: Base
Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009
Reporting Period From: 10/27/2007

Reporting Period To: 11/30/2007
Invoice Date: 12/20/2007

Invoice Number: A014
Invoice Purpose: Monthly Progress

Current Month
Task
Task Cat.
No. Code Labor Hours oM TESPONSIVE Labor Doliars Other Direct Costs Subpoot Fees Total Dollars
01 PP Engineer Sr 12,344.25 4.37 0.00 0.00 12,348.62
Geologist Sr
- Program Manager
Finance Manager
Cost Reporter
Total
Task Order Totals 12,344.25 4.37 0.00 0.00 12,348.62
Cumulative To-Date
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 33,942.92 319.69 0.00 0.00 34,262.61
Geologist Sr
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Project Administrator
Total
Task Order Totals 33,942.92 319.69 0.00 0.00 34,262.61
Task Order Expenditure Limit 164,888.00

Page 1 of 1
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REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI
Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

Work Area Code: RU/FS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009

Reporting Period From: 10/27/2007
Reporting Period To: 11/30/2007

SSID: B51Q Invoice Date: 12/20/2007
Invoice Number: A014
Variance Based On Expenditure Variance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollare] Incurred But | +incurred But % Hours | % Dollars | incr'd But % Hours | % Dollars
No. Code Task Title r Involced Not Invoiced | Not Involced Hours : Dollars Hon-responsive voiced Not Inv'd Hours Dollars Ir:vol::e:i. Ir_\volced
o1 PP |Proj Planning & Support 34,262 61 000 34,262.61| [EIEENEIE  127,140.00 26 95% 26.95%) (Rdilaliil 127,140 00 26 95%
02 CR Community Involvement 000 0.00 0.00 000 0 00% 0 00% ’ 000 000%
03 Fl Field Investigation/Data 000 Q00 000 27,905 64 0 00% 0 00% 27,905 64 000%
09 RR Remedial investigation R 000 000 000 3,096 46 0 00% 0 00% 3,096.46 000%
10 RV PRP Identf & Screening 000 000 000 2,365 60 000% 0 00% 2,365 60 0 00%
11 RP PRP Eval Remedial Alt 000 000 000 1,576 20 0 00% 0 00% 1,576 20 000%
12 FS PRP Feasibiity Study Rpt 000 000 000 1,795 20 0 00% 0 00% 1,795 20 0.00%
13 PR Post RI/FS Support 000 000 000 1,008 90 0 00% 0 00% 1,008 90 000%
15 CO Task Order Closeout 000 000 000 000 0 00% 0 00% 000 0 00%
TOTAL 34,262.61 0.00 34,262.61 164,888.00 20.78% 20.78% 164,888.00 20.78%

Page 1 of 1
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level :

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, W
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

Work Area Code: RIFS Oversight
Action Code: BD
Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 10/27/2007
Reporting Period To: 11/30/2007

SSID: B51Q Invoice Date: 12/20/2007
. Invoice Number: A014
Varlance Based On Estimated Cost Varlance Based On
- Approved Budget Approved Budget At C leti At C leti
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Hours % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title He\geerret:  Invoiced Not Involced | Not Invoiced Hours Dollars Involced Invoiced Not Inv'd non-responsivelf sl [F:14 Involced invoiced
o1 PP |Pro; Planning & Support 34,262 61 000 34,262 61 127,14000| [GASRAN 26 95% 26 95% 127,140.00 on-Tespo 26.95%
02 CR Community Involvement 0.00 000 000 000 000% 0 00% 000 000%
03 Fl Field Investigation/Data 000 000 0.00 27,905 64 0.00% 0 00% 27,905 64 0 00%
09 RR Remedial Investigation R 0.00 000 000 3,096 46 000% 000% 3,096 46 000%
10 RV | PRP Ident & Screening 000 000 000 2,365 60 000% 0.00% 2,365 60 0 00%
1 RP PRP Eval Remedial Alt 000 000 000 1,576 20 000% 0 00% 1,576 20 000%
12 Fs PRP Feasibility Study Rpt 0.00 000 000 1,795 20 0 00% 0 00% 1,795 20 0 00%
13 PR Post RI/FS Support 0.00 000 000 1,008.90 000% 0.00% 1,008.90 000%
15 CO Task Order Closeout 000 000 0.00 000 0 00% 0 00% 000 0 00%
TOTAL 34,262.61 0.00 34,262.61 1 164,888.00 20.78% 20.78% 164,888.00 20.78% .
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Standard Form 1034

Revised January 1980 . VOUCHER NO
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND A014
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118
U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency December 20, 2007
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY

Financlal Management Center (D143-02)
Research Triangle Park, NC 27711

EP-S1-06-03 9/21/06

REQUISITION NUMBER AND DATE .

—

PAYEE'S Nobis Engineering, Inc.
NAME '18 Chenell Drive DATE INVOICE RECEIVED
AND Concord, NH 03301
ADDRESS DISCOUNT TERMS
_' I PAYEE'S ACCTNUMBER ™|
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager _
SHIPPED FROM . TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter description, item number of confract of Federal supply Y
OF ORDER OR SERVICE - scheduls, and other information deemed necessary) COST [ PER
10/27/07 - 11/30/07 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RIFS OS $12,348.62
{Use continuation sheet if r v) (Payee must NOT use the space below) TOTAL $12,348.62
PAYMENT: APPROVED FOR EXCHANGE RATE
DIFFERENCES
[] erovsionat =3 =$1.00
[C] compeme BY 2
[] ParmaL .
] manac Amount verified; correct for
(] Procress TTLE (Skanaturs or intiats)
] aopvance
Pursuant to authority vested in me, | certify that this vougher is coxect
12/20/07 ~ Peter Delano Principal
(Data} (TRt}
ACCOUNTING CLASSIFICATION
P | CHECK NUMBER ON ACCOUNT OF U'S TREASURY CHECK NO ON (Name of Bank)
A
[}
®| casH DATE PAYEE 3
o .
Y $
1 When stated in foreign currency, insert name of currency PEIi
2 If the abilty to certify and authority to approve are combined in one person, one signature is necessary:
otherwise the approving officer will sign in the space provided, over his official title
3 When a voucher is receipted in the name of a company or corporatian, the name of the person writing the company
or carporate name, as well as the capacity in which he signs, must appear. For example. “John Doe Company, pet TITLE
John Smith, Secretary” or "Treasurer”, as the case may be

Previous edition usable

U.S GOVERNMENT PRINTING OFFICE ~ 1986-0-491-248/20630

The information requested on this form is required undet the provisions of 31 U S.C. 82b and 82c, for the purpose of
disbutsing Federal money. The information requested 1s to identify the particular creditor and the amounts to be paid

PRIVACY ACT STATEMENT

Failure to fumish this information will hinder discharge of the payment obligation.

NSN 7540-00-634-4206
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Substitute for PUBLIC VOUCHER FOR PURCHASES AND *  Contractor: Nobis Engineering
Form 1035 ; .
SERVICES OTHER THAN PERSONAL Voucher No: A014
Schedule No:
Continuation Sheet

Environmental Protection Agency, Washington, DC 20460 Sheet No: 26

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wi

Saturday, October 27, 2007 - Friday, November 30, 2007

HOURS: Current Cumulative FUNDING AMOUNT:  $387,474.00
Prime EXPENDITURE LIMIT:  $164,888.00

" Chenmist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS} Sr
Technician (CAD/GIS) Mid
Technician-Fleld Sr

* Technician-Field Mid

Technician-Field Jr
Toxicologist St -
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Team Subcontractors

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

‘Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

non-responsive
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Contractor: Nobis Engineering

Substitute for PUBLIC VOUCHER FOR PURCHASES AND

Form 1038 SERVICES OTHER THAN PERSONAL Voucher No: A014
. Schedule No:
Continuation Sheet

Environmental Protection Agency, Washington, DC 20460, on-res p onsive Sheet No: 27
Technician-Field Sr
Technician-Fleld Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr
H&S Officer Mid
Project Administrator
TOTAL

COSTS: Current Cumulative
Direct Labor 969.42 - 12,926.05
Olher Direct Costs 437 101.29
Travel 0.00 0.00
Team Subcontractors Costs 11,374.83. 21,235.27
- Weston Solutions 11,374.83 21,23527
- Avatar Environmental 0.00 0.00
Subpool 0.00 0.00
Total Direct Costs 12,348.62 34,262 61
Subpool Fee 0.00 0.00
Amount Claimed - ' 12,348.62 34,262.61

Company Confidential - Proprietary Information of Noble Englneering
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RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT COST REVIEW

Contract No. EP-S1-06-03 Contractor  Nobis Engineering, Inc.

TO No. 011-RSBD-B51Q TO Name Milwaukee Solvey Coke & Gas
RIFS OS
Reporting Period October 27, 2007 Inv # A014

to November 30, 2007

TOPO Denise C. Boone Due Date 12/30/2007

Please review the attached monthly invoice and progress report to determine if the costs appéar to
be reasonable and applicable to your Task Order. Then, document your review by completing this
form and return it to Diana King, Contracts Management Section (HBS) on or before the due date

shown. You may retain the attachments for your files. Thank you.

YES NO *

N/A

LOE charged is appropriate for work accomplished

Labor mix is appropriate

Hours charged by labor category are within the
Approved Work Plan Budget

ODCs (e.g., reproduction, telephone, mail, courier, etc.)

Computer Charges

Travel

Equipment

Level of team subcontractor (e.g. drillers, analytical
laboratories, etc.) costs are reasonable and appropriate

NON-TEAM SUBCONTRACTOR NAME(S):

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION.




RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT COST REVIEW

~

Rating:| Outstanding Excellent Good Fair Poor Unsatisfactory
Criteria: 5 4 3 2 1 0
Quality of
Service/Product

Cost Control

Timeliness of
Performance

Business
Relations

Determination:

Services Performed by the contractor support payment of the dollar/hours invoiced
and appear to be reasonable for the work performed.

Additional supporting data was requested/received from the contractor and adequately

supports payment of the invoice amount. (Attach copy of documentation)

Costsare recommended for suspension since they cannot be verified. See comments

provided below.

ADDITIONAL COMMENTS:

EPA Task Order Project Officer

Date

EPA Contract PO Use Only

Reviewing Contract PO Initials

Date Reviewed






